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From:

To:

"Paul Fuglevand" <pfuglevand@dofnw.com>

Please respond to <pfuglevand@dofnw.com>

Meeting Schedule
Attached is a list of the NWOD Segment 2A meetings for August-December 2012. There are two
types of meetings scheduled:

<![if !supportLists]> <![endif]>NWOD Agency Monthly Coordination Meetings· 

<![if !supportLists]> <![endif]>NWOD Agency Weekly Construction Progress Meetings· 

Construction Startup Schedule
The project contractor, ENTACT, is scheduled to start moving onto the site next week, bringing in
trailers and equipment, and then start on haul roads, staging area, SPA repairs, water processing
facility, bypass piping, and bank flattening. The contractor hopes to be ready to start the bypass
pumping and canal draining after Labor Day, and be ready to start sediment removal the week of
September 10 .th

We can discuss this further during the Pre-Construction meeting scheduled for Monday August 27
at 10:30. Let me know if you have any questions or comments.
Paul Fuglevand 
Dalton, Olmsted & Fuglevand, Inc. 
10827 NE 68th Street, Suite B 
Kirkland, WA 98033 
Phone 425 827-4588 
Cell 206 660-3079 
This electronic message transmission contains information that may be confidential and/or privileged work product
prepared in anticipation of litigation. The information is intended for the use of the individual or entity named above. If
you are not the intended recipient, please be aware that any disclosure, copying distribution or use of the contents of this
information is prohibited. If you have received this electronic transmission in error, please notify me by telephone at
(425) 827-4588, or by electronic mail, pfuglevand@dofnw.com

  








NWOD Segment 2A Construction

Agency Coordination Meetings

August – December 2012



NWOD Agency Monthly Coordination Meetings.  Monthly meetings between EPA, UDEQ, and the Working Group are to be held at the project trailer to coordinate the overall progress of the work.  The meetings are scheduled on Mondays, normally from 10:30 am to 12:30 pm.



[bookmark: _GoBack]NWOD Agency Weekly Construction Progress Meetings.  Weekly meetings between UDEQ and the Working Group, with EPA to participate by phone when available, are to be held at the project trailer.  The purpose of the meeting is to coordinate the day-to-day sediment removal progress.   The meetings are scheduled on Wednesdays, normally from 10:30 am to 12:30 pm.  There is no Wednesday meeting during the weeks where there is a monthly coordination meeting on Monday.  



Call in Phone Number and Pin for Agency Meetings:

Phone 866 730-7514

PIN  186 357 #



NWOD Agency Monthly Coordination Meetings (Mondays)

		Date - 2012

		Day

		PURPOSE

		SLC Time



		August 27

		Monday

		Agency Pre-Construction Meeting

		10:30 am – 12:30 pm



		September 10

		Monday

		Chevron Feasibility Study Seg. 2B and Agency Coordination Meeting

		10:30 am – 2:30 pm



		October 8

		Monday

		Agency Coordination Meeting

		10:30 am – 12:30 pm



		November 5

		Monday

		Agency Coordination Meeting

		10:30 am – 12:30 pm



		December 3

		Monday

		Agency Coordination Meeting

		10:30 am – 12:30 pm









NWOD Agency Weekly Construction Progress Meeting (Wednesdays)

		Date - 2012

		Day

		PURPOSE

		SLC Time



		No meeting Aug 29, see Pre-Construction meeting Aug. 27



		No meeting Sept. 12, see monthly coordination meeting Sept. 10



		September 19

		Wednesday

		Agency Construction Coordination

		10:30 am – 12:30 pm



		September 26

		Wednesday

		Agency Construction Coordination

		10:30 am – 12:30 pm



		October 3

		Wednesday

		Agency Construction Coordination

		10:30 am – 12:30 pm



		No meeting Oct. 10, see monthly coordination meeting Oct. 8



		October 17

		Wednesday

		Agency Construction Coordination

		10:30 am – 12:30 pm



		October 24

		Wednesday

		Agency Construction Coordination

		10:30 am – 12:30 pm



		October 31

		Wednesday

		Agency Construction Coordination

		10:30 am – 12:30 pm



		No meeting Nov. 7, see monthly coordination meeting Nov. 5



		November 14

		Wednesday

		Agency Construction Coordination

		10:30 am – 12:30 pm



		November 21

		Wednesday

		Agency Construction Coordination

		10:30 am – 12:30 pm



		November 28

		Wednesday

		Agency Construction Coordination

		10:30 am – 12:30 pm



		No meeting Dec. 5, see monthly coordination meeting Dec. 3
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NWOD Agency Monthly Coordination Meetings (Mondays) 


Date ‐ 2012 Day PURPOSE SLC Time


August 27  Monday Agency Pre‐Construction Meeting  10:30 am – 12:30 pm


September 10  Monday Chevron Feasibility Study Seg. 2B and 
Agency Coordination Meeting 


10:30 am – 2:30 pm


October 8  Monday Agency Coordination Meeting 10:30 am – 12:30 pm


November 5  Monday Agency Coordination Meeting 10:30 am – 12:30 pm


December 3  Monday Agency Coordination Meeting 10:30 am – 12:30 pm
 
 


NWOD Agency Weekly Construction Progress Meeting (Wednesdays) 
Date ‐ 2012 Day PURPOSE SLC Time


No meeting Aug 29, see Pre‐Construction meeting Aug. 27 
No meeting Sept. 12, see monthly coordination meeting Sept. 10 


September 19  Wednesday Agency Construction Coordination 10:30 am – 12:30 pm


September 26  Wednesday Agency Construction Coordination 10:30 am – 12:30 pm


October 3  Wednesday Agency Construction Coordination 10:30 am – 12:30 pm


No meeting Oct. 10, see monthly coordination meeting Oct. 8 
October 17  Wednesday Agency Construction Coordination 10:30 am – 12:30 pm


October 24  Wednesday Agency Construction Coordination 10:30 am – 12:30 pm


October 31  Wednesday Agency Construction Coordination 10:30 am – 12:30 pm


No meeting Nov. 7, see monthly coordination meeting Nov. 5 
November 14  Wednesday Agency Construction Coordination 10:30 am – 12:30 pm


November 21  Wednesday Agency Construction Coordination 10:30 am – 12:30 pm


November 28  Wednesday Agency Construction Coordination 10:30 am – 12:30 pm


No meeting Dec. 5, see monthly coordination meeting Dec. 3 
 
 
 








